

Summary report




2017-10-06 - 2017-10-13


Total 11 h 51 min

Dominik Turner, Fabian Franz Steiner, Ruth Slavicky selected as users

SGREENING selected as projects



Users



- Dominik Turner 5:25:42
- Fabian Franz Steiner 5:22:04
- Ruth Slavicky 1:04:03

Time entries



- Meeting 4:28:40
- Product Backlog 1:28:50
- Sprintbacklog Franklin er... 1:03:51
- Inventarisierung 1:00:00
- Planner aktualisieren 0:58:34
- Zeiten Franklin schätzen 0:46:05
- Other 2:05:49

Users / Time entries	Duration
Ruth Slavicky	1:04:03
Backlog Franklin erstellen	0:19:03
Meeting	0:45:00
Fabian Franz Steiner	5:22:04
Kalender aktualisieren	0:05:06
Productbacklog erstellen	0:10:37
Sprintbacklog Europa erstellen	0:16:27
Ordnerstruktur überarbeiten	0:22:58
Website aktualisieren	0:31:38
Planner aktualisieren	0:58:34
Sprintbacklog Franklin erstellen	1:03:51
Meeting	1:52:53
Dominik Turner	5:25:42
Bestelliste	0:20:00
Zeiten Franklin schätzen	0:46:05
Inventarisierung	1:00:00
Product Backlog	1:28:50
Meeting	1:50:47

Created with toggl.com