
Summary report
2017-10-06  -  2017-10-13

11 h 51 minTotal

Dominik Turner, Fabian Franz Steiner, Ruth Slavicky  selected as users
SGREENING  selected as projects
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6th Oct 7th Oct 8th Oct 9th Oct 10th Oct 11th Oct 12th Oct 13th Oct

Users

Dominik Turner 5:25:42
Fabian Franz Steiner 5:22:04
Ruth Slavicky 1:04:03

Time entries

Meeting 4:28:40
Product Backlog 1:28:50
Sprintbacklog Franklin er... 1:03:51
Inventarisierung 1:00:00
Planner aktualisieren 0:58:34
Zeiten Franklin schätzen 0:46:05
Other 2:05:49



Users / Time entries Duration

Ruth Slavicky 1:04:03

Backlog Franklin erstelllen 0:19:03

Meeting 0:45:00

Fabian Franz Steiner 5:22:04

Kalender aktualisieren 0:05:06

Productbacklog erstellen 0:10:37

Sprintbacklog Europa erstellen 0:16:27

Ordnerstruktur überarbeiten 0:22:58

Website aktualisieren 0:31:38

Planner aktualisieren 0:58:34

Sprintbacklog Franklin erstellen 1:03:51

Meeting 1:52:53

Dominik Turner 5:25:42

Bestelliste 0:20:00

Zeiten Franklin schätzen 0:46:05

Inventarisierung 1:00:00

Product Backlog 1:28:50

Meeting 1:50:47
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